STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION EXHIBIT

UTILITY INFORMATION SHEET South Segment - Alt 5C 4 px.5(REV 3/2004)
(Form #) Subarea 3 (PCH)

Name of utility companies involved in project:

Gas (LBGO), Oil (Tesoro), Sewer (LACSD), Storm Drain (COLB, LACFCD),
Electrical (SCE Transmission and Distribution), Water (LBWD),
Telecom (XO Communications, Next G)

Types of facilities and agreements required:

SCE overhead and underground facilities: existing permits/easements subject to review
once proposed right-of-way is finalized.

Oil: license agreements and permits

Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain.
Longitudinal and lateral encroachments exist. Most longitudinal encroachments will be

relocated from Caltrans R/W. Lateral encroachments include SCE and the COLB Pump
Station outlet to the LA River.

Disposition of longitudinal encroachment(s):
Relocation required.

] Exception to policy needed.

Other. Explain.

SCE poles within Caltrans R/W to be relocated. Utility vaults may be required
within PCH bridge structure/abutment. No impact to telecom facilities at Hill Street,

but jsublj_ect to review. o ) ) )
Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or

species seasons, customer service seasons (no transmission tower relocations in summer).

Procurement, removal, and construction of SCE facilities may take 12-15 months

after relocation designs are completed. There are a number of SCE lines to

relocate. Due to the limited number of SCE design staff and construction crews, all SCE
work has to be staged and coordinated with SCE.

PMCS Input Information
Total estimated cost of State’s obligation for utility relocation on this project:
$ 10,700,000

Note: Total estimated cost to include any Department obligation to relocate longitudinal encroachments
in access controlled right of way and acquire any necessary utility easements.

Prepared By:

2016-07-29

Right of Way Utility Estimator Date
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